
Map ID No. Project Location Design Start Land Purchase Construction Start Constuction Finish

5 Pent St. 200' east of Grosse Ave. (Costs account for $1,505,240 SWFWMD Grant) COMPLETED NOT REQ'D 2022 2024

109 Hibiscus Ave. & Pine St. COMPLETED NOT REQ'D 2023 2023

110 Pinellas Trail Culvert 2024 NOT REQ'D 2025 2025

104 Roosevelt Blvd. & Canal St. Tidal Valve 2023 NOT REQ'D 2023 2023

111 Grandview Drive 2023 NOT REQ'D 2023 2024

106 Spring Dr. & MLK Jr. Dr. 2022 NOT REQ'D 2023 2024

108 Lakeview Dr. 2026 NOT REQ'D 2026 2026

103 Roosevelt Blvd. & Island Dr. Tidal Valve 2027 NOT REQ'D 2027 2027

107 Lime St. & Huey Ave. 2028 NOT REQ'D 2028 2028

69 Pent St. 100' east of Levis 2029 NOT REQ'D 2029 2030

114 North Levis Avenue (Option/Phase-1) 2030 NOT REQ'D 2030 2030

114 North Levis Avenue (Option/Phase-2) 2030 NOT REQ'D 2031 2031

2 Disston Ave. & Center St. 2031 NOT REQ'D 2032 2033

39 Coburn Dr. 100' west of Florida Ave. 2032 NOT REQ'D 2033 2034

112 Oleander Dr. and Peminsula Ave. 2034 NOT REQ'D 2034 2034

57 & 74 Kenneth Way at Seaside Dr. 2035 2033 2035 2036

15 & 33 Highland Ave. & Vista Pl. (Construction asssumes SWFWMD CFI Grant 50/50) 2036 NOT REQ'D 2037 2038

9 Disston Ave. between Spruce St. & Live Oak St. 2039 NOT REQ'D 2040 2042

113 Riverside Drive and Sunset Drive 2040 NOT REQ'D 2042 2043

42
Sponge Docks Flooding - Phase 2: Pipe Upgrades and Stormwater Vault Pump Station (Costs accounts for $1,738,390 
C onstruction Federal Grant)

2020 NOT REQ'D 2023 2024

20 & 25 Levis Ave. Alleyway/Levis Ave. between Lime St. & Oakwood St. 2041 NOT REQ'D 2042 2045
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