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1

Anclote River Dredge (Federal Phase 1 - Inner Cuts)

Federal project for maintenance dredging of Anclote River 

("Inner Cuts" between US19A and Gulf)

100% 98%
Federal Dredge work 

complete

City staff meeting with USACE and contractor weekly.  Dredge work started on March 

13, 2023.  Federal dredge work is complete. Contract required demobilation after 

contractor completes City XTB dredge

2

Anclote River Dredge Extended Turning Basin (XTB)

City project for dredging of extended turning basin north 

of City Marina

100% 38%
Fall 2023, early 2024 

for restoration (see 

status notes)

State has approved $724,753 funding.  Staff working on restoration plan, coordinating 

with property owner.  Staff issued NTP to contractor 8/22/23.  XTB dredge work 

began 10/11/23, expected completion Jan/Feb 2024.  Dredge activities paused for 

Holidays 12/22/23 through 1/2/24. Crane required repair, caused delay, restarted 

work 1/11/24

3

Anclote River Dredge (Federal Phase 2 - Outer Cuts)

Federal project for maintenance dredging of Anclote River 

Outer Cuts near Anclote Key

0% 0%
 Work expected to 

start in 2024 

Federal Infrastructure Funding bill has provided up to $5M to the US Army for 

dredging of the Outer Cuts of the Anclote River Federal Channel.  This was announced 

1/19/22.  Funding can be used for Outer Cuts. USACE PM to present update to the 

BOC in 2/28/23. BOC Resolution supporting dredging of the Outer Cuts approved at 

the 2/28/23 BOC mtg. USACE will have to mitigate seagrasses in the dredge area. BOC 

has requested an update from the USACE

4

Pent/Grosse Stormwater Project

Major Stormwater improvement project in the Pent St 

and Grosse Ave Area

100% 42%
Construction to 

resume Jan 2024

Bids received 10/20/23. 11/7/23 BOC  approved contract award.  Contractor to 

partially mobilize in January 2024.  Full mobilization of two full construction crews 

expected in Feb 2024.  Pre-con meeting scheduled 1/16/24

5
Orange Street Improvements

Improvements on Orange Street, including re-bricking. 
30% 0%

Design Underway, 

Construction Start 

Estimated Late 2023

Design underway with consideration of parking and crosswalk re-configurations and 

upgrades as options.  Tech memo and design alternatives has been finalized and has 

been posted on Connect Tarpon Springs 4/14.  Link has been posted and remains 

active, 137 responses received as of 7/21/23. Potential presentation of options to 

BOC this summer, sent postcards to local residents and businesses to invite additional 

public input.  BOC directed staff to investigate a repair-only option (draft rec'd from 

consultant 9/22 is under staff review) and to re-evaluate utility upgrade needs in the 

project area, report received 10/12 to be distributed to BOC

6

City Hall Clerk's Office Replacement

Construction of new Clerk's Office building on City Hall 

Campus

100% 18%
Estimated Final 

Completion Jan 2024

Construction underway. Contractor mobilized on June 27, 2023. Floor slab has been 

poured. Wall blocking starting soon.  Work delayed over Holiday break, awaiting 

delivery of door framing required to proceed with masonry work which should 

resume in January 2024

7

Tarpon Ave Between Huey and US-19

Roadway safety and intersection improvements  in the 

corridor between Huey and US19 

100% 99%

Final Completion June 

2023, closeout docs & 

grant paperwork 

awaiting FDOT 

approval

Construction complete. Continued coordination with FDOT on paperwork and 

closeout documentation for City reimbursement request. 

8

Seabreeze Drive Sewer Project

new sewer project to add sanitary sewer lines to the 

Seabreeze Drive neighborhood

100% 98%

Final Completion was 

Scheduled for 6/1/23, 

contractor behind 

schedule

Construction nearly complete.  Pumps did not start properly, have been replaced 

under warranty, startup testing continuing.  Air Release Valve needs to be replaced
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9
Beckett Bridge Utility Relocation

Pinellas County project - reconstruction of Beckett Bridge
90% 0%

Est. construction start 

Late 2024

Design efforts ongoing.  JPA pending for stormwater portion.  Staff coordinating 

regularly with County.  County applied for grant funding for County bridge costs and 

City utility costs, but was not awarded this year, County intends to reapply next year. 

County anticipates bidding by Spring 2024, construction starting late 2024 or early 

2025.  County awarded small grant from FDOT that only covers about 15% of the 

project cost, does not cover utilities.  County seeking additional grant funding that 

would include utilities.

10

Safe Routes to School (Various Locations)

Ongoing effort to maintain and improve safe pedestrian 

routes in the vicinity of Tarpon Springs Schools.

N/A N/A Ongoing Effort

Project Admin and Police Dept. coordinate frequently on addressing pedestrian safety 

needs City-wide.  Currently working with County on addressing Tarpon Springs 

Elementary (Pine St. and Levis St.).  City working with FDOT to request donated speed 

feedback signs for school zone installation, in progress. FDOT says its "safety money" 

can't be used for speed feedback signs, other signage in-house to be installed.

11

Anclote Road (Pinellas County Project)

Pinellas County project for upgrades of Anclote Road for 

safety and stormwater upgrades. 

0% 0% Ongoing

Bob R. and Caroline L. participating on County design review team. County preparing 

for public input requests. Public townhall outreach meeting held at City Hall 

auditorium Feb. 23, 2023 at 5:30-7PM, well-attended.  Draft Preliminary Engineering 

Report to be shared with City Staff.  County will have to do a PD&E per Federal grant 

requirements.

12
Library Renovations

Internal upgrades and renovations to the Library.  
30% 0%

Grant has been 

awarded, awaiting 

grant agreement

Funding for Florida Public Library Construction Grants included in the State's Fiscal 

Year 2023-24 Budget. Grant has been awarded from the Department of State Division 

of Library and Information Services. Design scope development with DRMP/Hoffman 

is underway. Waiting on draft grant agreement from the State. Grant pre-requisites 

(soil sampling is complete, SHPO concurrence, etc) have been submitted to the State.  

Design effort will begin after grant agreement has been approved 

13

Lemon and Shaddock Street Reconstruction 

Design and construction of Lemon St. between Bath St. 

and Bay St.  AND Shaddock St. between S. Spring and 

Lemon St.

100% 75%
Estimated completion 

End of Feb 2024

Construction underway and continuing steadily. Water and sewer work  complete. 

Some trees are in conflict with water, sewer, and/or stormwater infrastructure, and 

have been removed as needed.  Stormwater infrastructure is now in place. Contractor 

is securing the work zone for the Epiphany weekend celebration.  Curb installation 

underway.  

14

Mango Street Segment B Phase 2

Upgrades to Mango Street roadway and drainage 

between Azalea Dr. and US19 

100% 65%
Estimated Completion 

End of March 2024

Construction underway. Message boards have been posted to alert motorists of shut 

downs since 10/16/23. Utility re-locations nearly complete. Access to US-19 will 

remain closed for project construction duration, westbound exit from Stonehedge has 

remained closed for utility work.  Pipeline work is complete, roadway work began in 

January. Curb installation planned for week of Jan 15

15

Public Safety Building Roof and Structures Repair

Roof replacement, roof-mounted chiller structural repairs, 

and west side canopy structural repairs 

100% 25%
Estimated completion 

Summer 2024
Building permit received. Construction underway.

16

Whitcomb Bayou Area Improvements

Review of design alternatives for potential sea level rise 

and flooding abatement along Whitcomb Bayou area

25% 0%
Sust. Comm. Update 

7/20/23. BOC updates 

7/25/23

BOC-directed initiative, BOC approved proceeding with preliminary design and 

planning stages to include extensive public input. BOC has approved hybrid option 

(primarily earthen berm) for grant applications. Arcadis has prepared generic grant 

application materials that can be used for various grant applications. Project update 

presented to Sus. Comm. July 20, 2023 and presented to BOC July 25, 2023. Staff 

submitted additional information packet as requested by BOC on 8/24/23, working 

with consultant on expanded scope proposal. Pre-app with USACE held Sept 28

Other Important Projects
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17

South Spring MLK Intersection Improvements

Design and construction of drainage and roadway 

improvements at intersection. 

100% 0%

Contractor issued 

Limited NTP, 

Construction Est. 

Completion May 2024

Contractor to mobilize 1/22/24.  Intersection to close February and March (specifically 

1/29/24 to 4/1/24 -- 60 days). 

18

Sponge Docks Flooding Abatement Project (Piping and 

Vault Pumping Station)

Upgrade of Sponge Docks drainage basin infrastructure 

and new SW pumping station

50% 0%

Grant requires 

construction contract 

awarded by Dec 2024, 

& completed by Dec 

2026

State approved $1.7M funding for construction. Newest construction cost estimate is 

$4.0 to $4.8, after value engineering analysis, additional funding options approved 

(ARPA funding) by BOC 2/28/23 mtg. Staff applied for additional grant funding 

(Resilient Florida Grant Program, submitted 9/1/23) (no update on this as of 

December 2023). BOC directed staff to conduct a peer review and legal review of the 

design plan (underway).  City's Grant Project Specialist applied for FEMA Flood 

Mitigation Assistance (FMA) grant now.  City's FMA application is low-ranked and will 

not get funding this year. 

19
Elfers Spur Pinellas Trail Connector

Construction of new connector between Pinellas Trail 
100% 0%

Construction Bids 

Rec'd, BOC review on 

1/16/24

FDEP Recreational Trails Program Grant has been awarded to the City ($327,979). Bids 

received 12/20/23. Extension of grant agreement amendment approved by BOC 

1/9/24.  Award of construction agreement to BOC on 1/16/24

20

Highland Nature Park - Fitness/Walking Trails

Park Upgrades

[Updates provided by Public Works Dept.]

60% 95% Ongoing

The fencing that needed to be removed is completed. Parking blocks should be out at 

the park in the next week, or two, once that is done the project will be 100% 

completed.
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21
City Building Condition Assessment

Assessment of City buildings conditions
100% N/A Complete for 2023

Inspections by Public Works, PAD, and respective City facility department have been 

completed. Final report distributed to department heads 4/20.

22

Pinellas Avenue Beautification (Private Properties)

Tree plantings along Pinellas Avenue between Orange St. 

and Dodecanese Blvd. 

[Updates provided by Public Works Dept.]

100% 80% Ongoing Now has to go out for bid. It should be going out for bid the week of November 6th. 

After bidding is completed we will have a schedule for completion.

23

Pinellas Avenue Beautification (FDOT Right of Way)

Tree plantings along Pinellas Avenue between Orange St. 

and Dodecanese Blvd. 

[Updates provided by Public Works Dept.]

0% 10% TBD

Is on hold for Parks and Parkways at this time. Roads and Streets will complete the 

sidewalk portion of the project first. Then Parks will work on the beautification 

portion. 

24

Additional City Building/Park Signage

Project to Repair or Replace Facility Signs

[Updates provided by Public Works Dept.]

Varies Varies Project on hold On indefinite hold.

Other Important Projects

In-House Projects
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25

Alt-19 Bulb-Out Removal 

New Item, Description Pending

[Updates provided by Public Works Dept.]

0% 0% TBD
Wells will be filled with rock week of 11/6. Once that is done the project will be 

completed. 

26

Anclote River and Bayou Local Dredging

Local Bayou Dredging and non-federal Anclote River 

Dredging (small projects)

n/a 0% TBD Bayou dredging budgeted for FY2024.  Working on scope development with Stantec

27

Disston/Belcher Corridor Analysis (Phase II)

Complete Streets Concept Planning

[Updates provided by Planning & Zoning Dept.]

100% N/A TBD

The City has applied for a grant (FDOT Transportation Alternatives Grant) in the 

amount of $2.7 million for implementation design and construction of sidewalk 

segments, intersection improvements, midblock crosswalks and rectangular rapid 

flashing beacons, signage, and other pedestrian oriented improvements on Disston 

Avenue.  At their July 12, 2023 meeting, the Forward Pinellas Board voted to include 

the project on the annual priority list for the Transportation Improvement Program 

(TIP). The priority list is being forwarded to FDOT for consideration in their Five-Year 

Work Plan.

28
Cycadia Cemetery Mausoleum Roof

Repair and Replace Roof of Existing Mausoleum
100% 100%

Substantially 

Complete Sept. 2023, 

Final Completion 

December 2023 

Construction Complete

29
Jitney Garage

Build garage behind train station to house Jitney
90% 0% TBD

Working with Ed Hoffman Architect who is providing pro bono design services (all 

trades)   City is providing survey in support of the project. City Atty advised ROW 

vacation would be acceptable for the construction site.  Design is mostly complete.  

Boundary and topo survey complete. Vacation of 1/2 of ROW reviewed and approved 

by TRC 9/7/23.  Utility coordination underway - potential conflict with Clearwater Gas 

line and potable water line, working with Civil Engineer to address

30

CAD & RMS System

Computer Aided Dispatch & Records Management System

[Updates provided by Police Dept.]

N/A N/A Summer 2024

After carefully considering ongoing issues with the Hexagon software system, the 

PRME Board postponed our CAD/RMS go-live date from May to September 30, 2024. 

Deferring live operations was not a choice made lightly. However, our duty remains to 

deliver safe, effective, user-centric safety infrastructure for partners across the 

consortium.

Over the next three weeks, Hexagon representatives will join us on-site to participate 

in focused configuration workshops for Records, Dispatch, and Mobile capabilities. 

31

Solar Energy Improvements, Phase 2

Expansion of Existing Solar Energy System at the Reverse 

Osmosis Water Facility
[Updates provided by Public Services Dept.]

100% 90% Est. Jan 2024

All piles in southeast section have been driven and all solar panels are mounted.  

Work underway to do final alignment of panels in this section and do electrical tie-in 

of these panels.  Anticipate substantial completion by 12/28/2023 and final 

completion in January 2024.

Newly Added/Modified Projects
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32

Sewer Lift Station Rehab (Lime/Huey)

Rehab/Construction of Existing Major Lift Station (Lime & 

Huey)

100% 0%
Late 2024 completion 

estimated due to long 

equipment lead time

This project is being awarded through a Job Order Contract (JOC) Construction, fee 

proposal development underway.  100% design is complete.  Permit application 

submitted to FDEP early Dec.  Working on JOC construction proposal revisions with 

contractor.

33

Craig Park Seawall Replacement 

Grant-funded complete replacement and raising of Craig 

Park seawall and sidewalk

50% 0%
Est. construction bids 

by Fall 2024

Approved for Community Project Funding (CPF) federal budget appropriation through 

US Representative Gus Bilirakis. $2M Federal Grant as been approved, grant 

agreement was approved by BOC on 4/15/23.  Grant documentation and agreement 

has been approved by and received from HUD.  Design work underway, required 

environmental assessment underway, meetings with SHPO, tribes, etc.  Staff 

coordinated with a contractor to do some temporary sidewalk/seawall repairs 

(estimated completion by end of January)

34
Bayshore Drive Septic to Sewer

New sanitary sewer lines to replace septic tanks
100% 0%

Bids rec'd, under 

review

Bids received 12/20/23, will go to BOC on 1/9/24 to reject and re-bid, estimate rebid 

week of 1/15/24

35 Fire Station 70 90% 0%
Design kickoff April  

2023

Design underway and on schedule. Proceeding to 60% design. Construction cost 

estimate is $6.1M.  Working with P&Z to rezone the project site. Working with Duke 

on generator lease contract 

36 Cops & Kids Building 10% 0%
Est. Construction Start 

Oct 2024

Alternatives analysis complete.  BOC presentation scheduled for 10/17/23 to discuss 

location options and request authorization to proceed with State funding application.  

Preliminary construction cost estimate is $3.75M.  Seeking potential State 

appropriation grant, met with Rep. Anderson and Sen. Hooper, both support the 

project, applications have been submitted to both. Working with Architect to prepare 

design proposal 

37

Union Academy (Cap Center) Entryway Repairs

Repairs to Union Academy breezeway structure and 

drainage

100% 0%
Estimated Completion 

Jan 2024

Engineer's evaluation complete, Gordian Group JOC construction proposal approved, 

funding source confirmed, PO received, NTP was issued Oct 5.  contractor has not yet 

mobilized, estimated to complete work during Holiday Break when facility is 

unoccupied [this did not happen, working to resolve with Gordian Group through 

Procurement Dept.)

38

Safford Park Pickleball Courts

Design and construct up to 4 new pickleball courts plus 

amenities

0% 0% TBD Design scope is ready and approved, design effort to begin January 2024

39

Golf Course Clubhouse Design & Construction

Design and construct new clubhouse at the Tarpon 

Springs Golf Course

0% 0% TBD Design PO issued.  Design kickoff is next step.

40

Golf Course Tee Box Improvements  

Enlarging & Improving Tee Boxes throughout the Golf 

Course
0% 0% Summer 2024 Staff has approved proposal with the contractor.  Awaiting Purchase Order. 

Newly Added/Modified Projects


